WORK ASSIGNMENT NO.

SITE NAME:

E & E JOB NO:

CONFIDENTIAL

TECHNICAL STATUS REPORT

20-05-0P01'

Colbert Landfill

ZR6000

PREPARED BY: Lyle D. Diediker, Project Manager, Seattle
DATE: June 20, 1995
PERIOD: May 1995 (4/30/95 through 5/27/95)
COPIES: VAM: Neil Thompson, EPA, Region 10
PM: Jeff Villnow, E & E, Seattle
APM: Ron Karpowicz, E & E, San Francisco
1. Progress Made This Reporting Period

There was no activity during this reporting pefiod.

2. -Issﬁes to be Resolved

Extension for the work assignment close-out date which currently

expires June 30, 1995.

3. Problem Areas and Recommended Solutions

None.

4,  Deliverables Submitted

None.
5. Activities Planned Next Repofting Period
None.
6. Key Personnel Changes
None. . USEPA
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CONFIDENTIAL

7.  Subcontracting

None.

8. Equipment Charges ~

None.

9. Travel
None.

10. Laboratory
None.

11. LOE/S Estimate

Anticipated LOE/$ for planned activities are: 0 LOE hours and
$0.00.

12. Hours Report

There were no professional and clerical hours charged during this
reporting period. . S
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Table 2

ECOLOGY & ENVIRONMENT ARCS IX AND X CONTRACT 68-W9-0020
SUMMARY OF DIRECT LABOR BY P-GRADE
COLBERT LANDFILL
' ' ' AS OF 27-MAY-95
CURRENT MONTH ) CURRENT CONTRACT YEAR

- PROJECT TO DATE

LABOR REG 0T TOTAL TOTAL REG oT TOTAL  TOTAL REG
0 H DO

PROFESSIONAL

CLERICAL
TOT.

NOTE: Total labor dollars include fringe, overhead, SG&A, and base fee.

or TOTAL
Hi
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“TASK DESCRIPTION

ZR6010  WORKPLAN PREPARATION
ZR6020  DOCUMENT REVIEW
ZR6030  WELL INSTALL OVRSGHT
ZR6040  DATA VALIDATION
ZR6050  ENG REPORT REVIEW
ZR6060  DESIGN/BID REVIEW
ZR6070 . OPERATIONS REVIEW
ZR6080  PHASE II OVERSIGHT
ZR6090  MEETING SUPPORT

ZR6999 AWARD FEE

Job Totals:

TABLE 3

PROJECT COST/LOE STATUS REPORT

AS OF 05/27/95

Project: ZR6 Colbert Landfill

WA no: 20-05-0P01

MONTH

TO DATE COMPLETION

PERIOD

To Date

At End Next Month

At End Following Month
At End Third Month

At Completion

EXPENDITURE VARIANCE LAST TOTAL

LIMIT

) EXPENDITURE
DOLLARS LIMIT

MONTH  TO DATE

EXPENDITURE

COMPLETION

EXPENDITURE
LIMIT

VARIANCE

TVILNIQINGD

-



TABLE 4 CONF]DENT 1AL

EQUIPMENT, TRANSPORTATION AND OTHER DIRECT COSTS
FOR PROJECT ZR6 FOR MAY 1995
Colbert Landfill . A WORK ASSIGNMENT: 20-05-0PO1

ACCOUNT NAME ' THIS MONTH  TO DATE
COMPUTER USAGE
COMMUNICATIONS

SAMPLE SHIPMENT COSTS
OUTSIDE SERVICES .
POSTAGE & DELIVERY SERVICES
‘TEMPORARY- HELP

COPY COSTS

TOTALS

EQUIPMENT CO

TYPE

EXPENDABLE 'MATERIALS&SUPPLIES
OTHER RENTAL COSTS

TOTAL EQUIPMENT COSTS

TRANSPORTATION

ALL OTHER COSTS EXCPT PERDIEM
PER DIEM COSTS

. TOTALS
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